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The Transportation Bond Issue consists of projects that will be designed, contracted, and administered by City
Staff or consultants/contractors working for the City, along with 3 projects that will be designed and
administered by the Arkansas State Highway and Transportation Department (AHTD). Six (6) projects have been
completed; most of the other projects are underway and are in various stages of design or construction. A
summary of the status of these projects follows.

1) Wilson Park/Washington Willow Area Traffic Calming

2)

3)

4)

5)

6)

a. Project Summary/Status
e Complete. Original Budget: $384,000 Final Cost: $205,000

I nter section improvements at Gregg Ave. and North Street
a. Project Summary/Status
e Complete. Origina Budget: $1,082,000; Final Cost: $690,000

Zion Road (N. College to Vantage)
a. Project Summary/Status
e Complete. Original Budget: $2,540,000; Final Cost: $2,272,000

College Avenue (Rock to Maple)
a. Project Summary/Status
e Complete. Original Budget: $1,740,000; Fina Cost: $1,841,000

Mount Comfort Road (1540 to Rupple Road)
a. Project Summary/Status

e Project includes 2 construction contracts:

o Contract 1: Intersection improvements at Mount Comfort/1540/ Shiloh/Deane
Solomon Rd.

o Contract 2: Widening of Mount Comfort Road, from Rupple Rd. to Alpine Ave.

e Total Estimated Cost: $10.5 million

e Construction is complete on both projects.

Cato Springs Road (U of A Technology Corridor)
a. Project Summary/Status
e Project consists of reconstruction and widening to 2 and 3 lanes, with curb and gutter and
sidewalks, from Hwy 71B to Razorback Road.
e Total Project budget: $6.02 million
e Federa funding expected: $2.88 million
e Construction Contract: $3,815,172 with Dean Crowder Construction
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b. Recent Actions:
e Arkansas Western Gas and SWEPCO utility relocations are complete.
e Cox Communications relocations are underway and are expected to be completed in early
July.
e Final settlement and closeout of the last remaining condemnation case on the project has been
completed.
c. Upcoming Activities:
e Completion of franchise utility and UofA communications line relocations.
e Coordination with Arkansas and Missouri Railroad for upgrades to the railroad crossing.
e Resumption of work by Crowder Construction, scheduled for June 25". The contractor will
be remohilizing during the weeks of June 25™ and July 2™, with large scale construction
beginning on July 9.

7) Fayetteville Expressway Economic Development Corridor
a. Project Summary

e Federally funded project that is intended to provide better access to the retail centers and
restaurants in the Northwest Arkansas Mall area and to Washington Regional Hospital and
adjacent medical park.

e Federal Funds expected: $8 million

e Total Project Budget: $10 million

e 3 projects have been selected for funding in the project area by the Street Committee and City
Council: Extension of Van Asche Drive from Gregg Avenue to Hwy 112, westbound
“flyover” from Hwy 71B to Fulbright Expressway, and intersection improvements at Fulbright
Expressway/Shiloh/North Hills Blvd.

b. Roundabout Project:

e Theroundabout project is under construction by Sweetser Construction of Fayetteville. The
Notice to Proceed was issued effective May 29". The contract length is 7 months for final
completion. Current and upcoming activities include:

0 Thejobsitetraffic control has been put in place. The southbound lanes of North Hills
Boulevard are closed. The east side of North Hills has been converted to two-way
traffic, and south bound traffic on North Hills from Futrall has been diverted to this
temporary two-laneroad. Thisisto alow the west half of the roundabout to be
constructed.

o Clearing and excavation of the roadway connection on the west side of the roundabout
isunderway.

o Installation of water and storm drainage lines will begin soon aong the new roadway
connection.

c. Flyover Project:

e TheHighway 71B Flyover Project is under design by Jacobs Engineering of Fayetteville.
They have completed the 90% level plans, and have received AHTD approval for these plans.
Upcoming activities include:

o Completion of final plans by Jacobs. Plan completion is expected by July 15"

o Submittal of final plansto AHTD, with arequest for authorization to advertise for bids
on the project. The project will be ready to advertise for bids upon receipt of
authorization by AHTD.

d. Van AscheDrive:
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e Van Asche Driveisunder design by City staff. Documentation of environmental impactsis
being completed by Garver Engineers. The Street Committee recently approved the street
cross sections to be used on the project, and preliminary design is proceeding forward using
the approved sections. Garver has completed the environmental document, and has been
working with the US Army Corps of Engineers to get their comments before submitting to
AHTD for final review. This coordination has been going on for over ayear, and may soon
impact the schedul e of this project.

8) Rupple Road (6th St. to Perssmmon)
a. Project Summary

e Extension of Rupple Road as a4-lane boulevard from south of Owl Creek School to 6™ Street.

e Total project budget: $8.155 million

e Design work is scheduled to begin in late 2012, with construction planned for 2014.

9) Garland Avenue (1540 to Howard Nickell Road)
a. Project Summary/Status
e Project includes widening to 5 lanes, with curb and gutter and sidewalks. Design firm: Jacobs
Engineering
e Estimated Project Cost: $3.66 million.
e Thisprojectison hold at thistime

10) Maple and L afayette Street Historic Bridges
a. Project Summary/Status
e Study complete. Funding in the amount of $1 million through the Federal-aid bridge program
administered by AHTD has been secured.
b. Recent Actions:
e Lettersof interest were received from consultants interested in the project. Two consultants
have been selected for further consideration.
e The proposed scope for design has been submitted to AHTD for review.
c. Upcoming Activities:
e A proposal from each of the selected consultants will be requested after the scope of work is
approved by AHTD.

The following projectsin the Bond Program will be designed, contracted, and administered by AHTD or its
consultants/contractors. The schedules for these projects are established by AHTD based on their workloads and
available funding.

11) Crossover Road (Hwy 265)-Mission to Joyce
e Estimated construction cost was $15.4 million, City’s shareis 50% of cost, up to $7.7 million
e AHTD letting date: September 2011; low bid received was $12,612,320.32. A $300k change order
has been issued as well.
e City share of contract is $6.45 million, including the change order.
e Work on the roadway is continuing by the contractor for AHTD:

0 Stormdrain and drop inlets from Township to Old Wire being installed. Earthwork is also
being installed in this area. Work on the subgrade and base course in this areawill begin after
storm drain and pipe work is complete.

o Fill isbeing placed in the areajust south of Joyce. The contractor plans to finish the grading
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and place base course in the near future, and is also placing curb in areas north of Old Wire
where base course had previously been placed.

o0 Closure of Old Wire Rd east of Highway 265 to replace the bridge will happen this summer
sometime before school is back in session. The closure will be for up to 9 days.

12) Hwy 16 I mprovements-Armstrong to Stonebridge Rd.

AHTD scheduled letting date: Fall 2012

Current agreement with AHTD for 50% of project coststo be paid by the City, up to $5 million.
AHTD right of way acquisition is complete
All utility easements have been acquired; 37 of 38 were settled prior to condemnation. The remaining
condemnation is the only outstanding case that has not been settled.

Bids were received for construction of water and sewer improvements. Edwards Design and
Construction will be the contractor on the project. Work is scheduled to begin within the next few
weeks as soon as contract documents are prepared and signed.

13) Garland Avenue (North to Melmar)

Total project cost originally estimated at $6.7 million

City Share originally estimated at $5.2 million, current estimate is $ 4.04 million

AHTD scheduled letting: Fall 2012

A revised agreement with AHTD for this project has been developed whereby AHTD will pick up the
cost of the project now, with the City paying their agreed upon share of the project cost towards
another project in 2013.

Utility easement acquisition is complete. 52 easements were acquired by negotiation; the remaining 6
by condemnation. Three of the six condemnation cases have been settled to date.

Construction is underway. The contractor has three crews on site, and is removing trees, installing
water line near the south end of the project, and sewer line near the north end.
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